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EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 « (303) 966-7000

August 12, 1994 94-RF-08487

Regina R. Sarter

industrial Area Operable Unit Manager
Environmental Restoration

Major System Acquisition

DOE, RFFO

COMPLETION OF INTERAGENCY AGREEMENT MILESTONES FOR THE INDUSTRIAL AREA
OPERABLE UNITS (8, 9, 10, 12, 13, AND 14] (07881) - BDP-042-94

Action: None Required

EG&G is aware that the Tolling Agreement between the Department of Energy (DOE),
the Colorado Department of Public Heath and Environment (CDPHE), and the
Environmental Protection Agency (EPA) was signed on July 7, 1994 and that the
agreement waives associated stipulated penalties under the Interagency Agreement
(1AG) for missing Table VI milestones through January 31, 1995. The deferral of the
IAG penalties under this agreement primarily affects the milestones for the Phase |
Resource Conservation Recovery Act (RCRA) Facility Investigations/Remedial
Investigation (RFI/RI) Reports for the Industrial Area Operable Units (1A OUs) 8, 9,

10, 12, 13 and 14.

As requested in your letter of July 22, 1994, EG&G is providing a list (attached) of
activities which are scheduled for completion prior to January 1995. Included on the
list are the remainder of activities scheduled for Fiscal Year (FY) 1995 in accordance
with the draft versions of the FY95 Work Packages currently under deveiopment.
Though the FY95 Work Packages have been developed under very aggressive
assumptions and schedules none of the original Table VI milestones for the Phase |
RFI/RI Reports will be completed by January 31, 1995. However, the dates for the
non-intrusive field work Technical Memoranda for each of the |IA OUs has been

provided.

EG&G, DOE, and the regulatory agencies all realize that the scope of the environmental
investigations of /A OUs has changed significantly since the signing of the IAG. Also,
completion of the Phase | RFI/RIl Reports are now dependant on programs that did not
exist and were not anticipated during development of the 1AG, e.g. Decommissioning and
Decontamination. EG&G has documented these changes in the technical baselines
schedules for the |A OUs in the Five Year Plan for FY96 through FY0O developed in
April 1994, Additionally, EG&G has and will continue to refine alternatives for the
environmental investigations for the 1A OUs. The maost recent proposal for completing
work within the 1A OU is described in the "Proposed Plan for Remediation of the
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Industrial Area at Rocky Flats Environmental Technology Site" which was delivered as
draft to you on August 8, 1994. The final version of the proposed plan can be utilized
to negotiate revised milestones for the 1A OUs based on the technical baseline with both

CDPHE and EPA.

If you have any questions or require additional information, please contact me at
extension 8659 or pager 5472.

97

B. D. Peterman
Industrial Area Project Manager
Environmental Restoration Program Division

BDP:mrm
Orig. and 1 cc - R. R. Sarter

Attachment:
As Stated

cc:
J. Burd - AEl, RFFO
F. R. Lockhart- DOE, RFFO
T. McLeod - CR,RFFO



]
EYUL TAUG |
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121960204 | DECISION DOCUMENT DEVELOPMENT 289 40({010CT93A[29NOV94
121960402 PROJECT IMPLEMENTATION PROCUREMENT 67 671030CT94" | 13JANSS

121960404 | GROUND WATER MONITORING WELL INSTALLATION| 187 187|030CT94* |05JULS5

121960406 |AIR STATION INSTALLATION 202| 202{030CT94" |26JUL95

121960408 | SURFACE WATER STATION INSTALLATION 207| 207;030CT94" |02AUG95
121960410 PROJECT SUPPORT FY94 & FY95 497| 248|010CT93A|29SEPI5
123550602 |STG 1 INDUSTRIAL AREA EE FIELDWORK 144 96[15AUG94A |23FEBS5
123550604 |STG 1 |HSS MATERIAL REMOVAL 36 2|15AUG94A|040CT94
123550608 |STG 1 TECH MEMO #1 253 14{150CT93A[200CT94
123550802 STG 2 RAD SURVEY (PRE-MATERIAL REMOVAL) 226 66|15FEB94A | 12JANG5

123550804 |STG 2 RAD SURVEY (POST-MATERIAL REMOVAL) 113| 113|{050CT94"* |22MARY5
123550806 {STG 2 SURFACE SAMPLING 75 75/050CT94" |27JANSS
123550808 | STG 2 SURFACE SAMPLE LAB ANALYSIS 162{ 162{100CT94" |06JUNS5
123550810 DATA VALIDATION & RFEDS 132| 132|23FEB95" {30AUGS5
123550812 STG 2 SOIL GAS SURVEYS 20 20|01DEC94* |05JANGS

123550814 STG 2 TANK & PIPELINE INSPECTIONS 280 280|210CT94" |06DEC95
123550816 STG 2 SURFACE WATER & SEDIMENT SAMPLING 265 265|210CT94" | 13NOVE5

1123629802 | PROJECT SUPPORT

123639804 CONTINGENCY

1,742 1,493|{010CT93A |29SEPQO

1,246| 1,246|29SEP95* |29SEP0O

OU 8 Milestones - FY95

Technical Memoranda No. 1 - Footing Drains Data Compliation - FINAL 11/20/94
Sodium lodide Location Approval - Pre IHSS material removal 11/4/34
Sodium lodide Location Approval - Post IHSS material removal 3/2/95
Complete Collection of soil samples 6/6/95
Complete Stage Il Data Validation 8/30/95

Projoct Stant
Prject Finish
ata Date

" Piot Date

010CTY
02NOV22

010CTo4 MRS C riical Activity

00AUQ4

(c) Pimavera Systems, inc.

RGN tarty Bar
RN Frogress Bar

SMR3
EG&G ROCKY FLATS
INDUSTRIAL AREA OU SUMMARY SCHEDULE
Classlc Schedule Layout
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124000101 | TIES TO INTEGRATED SCHEDULE 474| 157|13JULS3A [07JUNI5
124000208 | SUBCONTRACT MOD - OUTSIDE TANKS FIELDWORK | 70 6|01JUL94A {100CTS4 1
124000402 | TECH MEMO #1 VOL lIA 219 37 14JAN94A [22NOV94
124000404 |STG 1 SUBCONTRACT MODIFICATION - OUTS 75 75/23NOV94 |17MAR95
124000606 |STG 1 OUTSIDE TANK Nal SURVEY 28 28|110CT94 [17NOV94
124000608 |STG 1 OUTSIDE INACTIVE TANK RESIDUE OR WIPE 161] 161|130CT94 [08BJUNIS
124000610 |STG 1 OUTSIDE TANK SURFACE SOIL SAMPLING 144 144|140CT94 |16MAY95
124000612|STG 1 OUTSIDE TANK BOREHOLES 157| 157(190CT94 |08JUNS5
124000614 |STG 1 OUTSIDE INACTIVE TANK BAT SAMPLING 151 151]28NOV94 {10JUL9S
124000616 [ TECH MEMO #2 VOL |, PART A - STAGE 1 160 160;11JULS5S |01MARS6
124001202;STG 1 FIELDWORK PREP OUTSIDE PIPELINE 70 70|20MARS5 |27JUN95
124001204 |STG 1 EXCAVATE PIPE TEST PITS 711 711|28JUN95 |06MAY98
124001206 |STG 1 PIPE LOCATION & TRACING 600| 600|07JUNS5 (290CT97
124001208 |STG 1 PIPELINE PRESSURE TESTING 566| 566|12JUL95 |150CT97
124001210{STG 1 PIPELINE VIDEO INSPECTION 665| 565|12JUL95 |140CT97
124001212 |STG 1 LOCATION & INSPECTION OF REMOVED PIPE | 180 180{06JUL95 |26MAR96

124119802 | PROJECT SUPPORT 1,742| 1,493|010CT93A{29SEPOO

124129804 |CONTINGENCY 1,246| 1,246|29SEP95 |29SEP0OO !_

OU 9 Milestones - FY35

Technical Memoranda No. 1 vol A Approval - FINAL 11/22/94
Completed collection of soil samples 5/16/95
Complete Tank Boreholes 6/8/95

Complete Tank BAT Samples 7/10/95
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OU10 - OTHER OUTSIDE CLOSURES

124500204 | STG 1 SURFACE SAMPLES 13DEC93A |270CT94

124500208 | STG 1 NON-INTRUSIVE TECH MEMO 69 37|17AUG94A[22NOVY4 REESNSSSSERn
4124500210 STG 1 FIELDWORK MOBILIZATION 29 29/21NOV94 |10JANIS I
§124500212(STG 1 DRILLING 11JAN9S |[18AUGSY5 :
124500402 16JUNG5

STG 2 SURFACE SAMPLES

19APR96

124613802 | ADMIN SUPPORT 1,742| 1,493|010CT93A| 29SEPOO

1124629804 | CONTINGENCY : 1,246| 1,246|29SEP95 |29SEP00

OU 10 Milestones - FY95

Technical Memoranda No. 1 - Non-intrusive Preliminary Draft 10/7/94
Technical Memoranda No. 1 - Non-intrusive Draft 12/2/94
Technical Memoranda No. 1 - Non-intrusive Final 2/10/95

Nhaat 30t 0



OU12 - 400/800 AREA

{125550202|OU 12 IHSS MATERIAL REMOVAL 2129JULO4A |15NOV94
25550204 |IA SURFACE WATER & SED FSP TECH MEMO 39JULG4A |06DECO4 1II
25550206 | SURFACE SAMPLES UNDER SEDIMENT TECHMEMO | 366| 185 | 21MARO4A|05SEP95

125550210 | SURFACE SAMPLES 297| 147|01MAR94A 08MAY95 ]

1125550212 | SOIL GAS 114 82[17AUGO4A|O3FEBOS RS O S )

25550214 | TECH MEMO - SUMMARY & INTRUSIVE FSP 113| 113{23DEC94 |09JUN95 "]
125550402 | FIELDWORK PREPARATION 31 31|05APR95 |18MAY95 EEEEEREE
1125550404 | DRILLING & MONITORING WELLS 236| 236 ANLCZwm m:s><m.w R R R TR S

EﬁEEEE

1,246| 1,246 wommvwm 29SEPOO E

NuauwwoA OOZjZO ENCY

QU 12 Milestones - FY95

Technical Memoranda No. 1 - Surface Water and Sediment Draft 11/9/94
Technical Memoranda No. 1 - Surface Water and Sediment Final 12/7/94
Technical Memoranda No. 2 - Non-intrusive Draft 3/2/95

Technical Memoranda No. 2 - Non-intrusive Final 6/12/95
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126160202 | SURFICIAL SOIL SAMPLING - “. 236 86]01MAR94A[09FEB9S
126160204 | IHSS MATERIAL REMOVAL: : 172 41|28MAR94A|30NOV94
126160206{ SEDIMENT & SURFACE <<>._.mm Dm>m m>§vrmw 155 .. 105|29JUL94A |0OBMARS5
126160208 SOIL GAS SURVEY ., i 1231 . 115]21SEP94A | 22MAR95
126160210 TECH MEMOQ mmwc_..*.w Om z\_ _u_m_.b m.ﬁCD_m 80 B0|23MAR95* [17JUL95 e
126160402 |DRILL BOREHOLE (1). - SRR 138| ..:93;29JUL94A |20FEBYS5 -
126160404 | PROCUREMENT/TECH ZmZ_O IND >mm> _u>.ﬂ> _ 242 133|28APR94A|1BAPR95
—._nm;oaom EARLY BOREHOLE DRILLING PROGRAM - 161 161{19APR95* |06DEC95
126160408 | EARLY MONITORING WELL PROGRAM .. 155\ 155|25MAY95" | 11JANGE
126160410 |LATE BOREHOLE DRILLING PROGRAM 146 146|23JUNG5" |26JAN96
126160414 |LATE MONITORING WELL PROGRAM - 145| 145[13JUL95" |13FEB96
126239802 |ADMIN SUPPORT .- - .. it - P .. 11,742} 1,493|010CT93A|29SEPQO
126249804 |CONTINGENCY . - . .. " i 1,246| 1,246 |29SEP95"

29SEP0O

OU 13 Milestones - FY95

Technical Memoranda No. 1 - Non-intrusive Draft

Technical Memoranda No. 1 - Non-intrusive Final

5/18/95
7/17/95
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dnmmmonon _Imw _s>._.mm_>_. REMOVAL 29JUL94A |09JANS5
126550206 | RAD SURVEYS :
126550208 | SURFICIAL SOIL m>_<_vr_zm . . 253| 204|23JUL94A (28JUL95
126550210 SOIL GAS SURVEY 36 36|09MAR95 |28APR95

1126550212 | TECH MEMO RESULTS OF N/ _u_mr_u STUDIES 127\ 127|31JUL95 |05FEB96

31MAY94A|27FEBS5S !

w dnmumgon mOmmIOrm DRILLING & ZOZ_._‘O_»_ZD WELL 13JULgs om_$><wm

Eﬁéﬁég

dnmmuoaoiOOZ._._zmmZO< [1.246] 1 wam 29SEPS5 {29SEPOO

QU 14 Milestones - FY95

Technical Memoranda No. 1 - Non-intrusive Draft

12/29/95
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